

builders.theknowledgegardens.com / home

B

Builder's Knowledge Garden

Owner

MODERN FARMHOUSE · MARIN

Ask anything about your build..

RM

01 Size Up

02 Lock

03 Plan

04 Build

05 Adapt

06 Collect

07 Reflect

BUILD · WEEK 17 OF 37

Your home is taking shape.

Framing is up on both floors. You're in the Build stage — about twenty weeks from move-in.

46% On track \$1.15M

THROUGH THE BUILD AGAINST SCHEDULE BUDGET REMAINING

PROGRESS PULSE UPDATED TODAY · 7:10A

Week 17 of 37

On track — ~20 weeks to move-in

FOUNDATION

FRAMING

ROUGH-IN

INSULATION

FINISHES

MOVE-IN

NEEDS YOU — PAYMENT REQUEST

\$48,200

From Tahoe Carpentry Co. · framing

Your builder has approved this and is asking you to release payment for completed second-floor framing.

Review & approve

Ask a question

BUDGET PULSE · TOTAL

\$1.65M

 READ-ONLY VIEW



\$312K

Spent so far

\$186K

Promised on signed work

\$1.15M

Still available

WHAT'S NEXT

05

JUN

Windows arrive on site

Delivery window 8a-12p



09

JUN

Framing inspection

County inspector · booked



16

JUN

Plumbing rough-in starts

Week 19 of the plan



Recent photos

6 NEW THIS WEEK



Great room framing

WED · UPLOAD BY GC



Roof sheathing — south

WED · UPLOAD BY GC



Window openings — west

TUE · FRAMING SUB



Stair stringers set

TUE · FRAMING SUB



Site — week 17 wide

MON · SITE CAM

See all 142

photo log →

YOUR TEAM



Dana Kessler · your builder

"Framing's looking sharp — I'll walk you through it Friday at 9."



Message your team

9:41

Marin · 64°



Owner

MODERN FARMHOUSE



RM

01020304 Build050607

BUILD · WEEK 17 OF 37

Your home is taking shape.

PROGRESS PULSE

Week 17 of 37

On track — ~20 weeks to move-in

NEEDS YOU — PAYMENT REQUEST

\$48,200

From Tahoe Carpentry Co. · framing

Your builder approved this and is asking you to release payment.

Review & approve

BUDGET PULSE

READ-ONLY

Spent so far

\$312K

Promised on signed work

\$186K

Still available

\$1.15M

RECENT PHOTOS

